

US2	Can0_HealthProt-Greenfield020_Release_Patch_16_20200109_1	Jan Release		6 Jan		Done			
US1	Can0_Proc_NonDec020_Release_Patch_17_20200106_1	Hotfix		7 Jan	https://github.com/pscc/pscc-acth-prod/releases/tag/20200106-17-Can0-Proceeding-Non-Dec-020-Release-Patch-17-20200106-1	Done			
US2	Can0_HealthProt-Greenfield020_Release_Patch_17_20200109_1	Jan Release		7 Jan		Done			
US2	Can0_HealthProt-Greenfield020_Release_Patch_18_20200109_1	Jan Release		8 Jan		Done			
US1	Can0_Proc_NonDec020_Release_Patch_18_20200106_1	Hotfix		8 Jan	https://github.com/pscc/pscc-acth-prod/releases/tag/20200106-18-Can0-Proceeding-Non-Dec-020-Release-Patch-18-20200106-1	Delayed on US1			
US2	Can0_HealthProt-Greenfield020_Release_Patch_19_20200109_1	Jan Release		12 Jan		Done			
US1	Can0_Proc_NonDec020_Release_Patch_19_20200112_1	Hotfix, Pending020		13 Jan	https://github.com/pscc/pscc-acth-prod/releases/tag/20200112-19-Can0-Proceeding-Non-Dec-020-Release-Patch-19-20200112-1	Done			
US2	Can0_HealthProt-Greenfield020_Release_Patch_20_20200109_1	Jan Release		13 Jan		Done			
US2	Can0_HealthProt-Greenfield020_Release_Patch_21_20200109_1	Jan Release		13 Jan		Done			
US1	Can0_Proc_NonDec020_Release_Patch_20_20200112_1	Hotfix		13 Jan	https://github.com/pscc/pscc-acth-prod/releases/tag/20200112-20-Can0-Proceeding-Non-Dec-020-Release-Patch-20-20200112-1	Done			
US2	Can0_HealthProt-Greenfield020_Release_Patch_22_20200109_1	Jan Release		14 Jan		Done			
US2	Can0_HealthProt-Greenfield020_Release_Patch_23_20200109_1	Jan Release		15 Jan		Done			
US1	Can0_Proc_NonDec020_Release_Patch_23_20200109_1	Can0_HealthProt-Greenfield020_Release_Patch_23_20200109_1		15 Jan		Done			
US1	Can0_HealthProt-Greenfield020_Release_Patch_24_20200109_1	Jan Release, Release020		21 Jan	https://github.com/pscc/pscc-acth-prod/releases/tag/20200121-24-Can0-Proceeding-Non-Dec-020-Release-Patch-24-20200121-1	Done			
PROD	Can0_HealthProt-Greenfield020_Release_Patch_23_20200109_1 Can0_HealthProt-Greenfield020_Release_Patch_23_20200109_1 Can0_HealthProt-Greenfield020_Release_Patch_23_20200109_1 Can0_HealthProt-Greenfield020_Release_Patch_23_20200109_1	Jan Release		26 Jan	https://github.com/pscc/pscc-acth-prod/releases/tag/20200126-23-Can0-Proceeding-Non-Dec-020-Release-Patch-23-20200126-1	Done			
US2	Can0_HealthProt-Greenfield020_Release_Patch_24_20200109_1 (after patch 23 and patch 25, 1, 25, 2)	Jan Release		27 Jan		Done			
US1	Can0_HealthProt-Greenfield020_Release_Patch_25_20200109_1 Can0_HealthProt-Greenfield020_Release_Patch_25_20200109_2 Can0_HealthProt-Greenfield020_Release_Patch_26_20200109_1	Jan Release, Release020	Pending to New Non Alignment		https://github.com/pscc/pscc-acth-prod/releases/tag/20200127-25-Can0-Proceeding-Non-Dec-020-Release-Patch-25-20200127-1	Done			
US1	Can0_Proc_JanFeb0200_Release_Patch_1	JanFeb Release, Release020		29 Jan	ACT	Done			
US2	Can0_HealthProt-Greenfield020_Release_Patch_26_20200109_1	Hotfix		29 Jan		Done			
PROD	USP switch from 0002 to 0003 because of USP maintenance	USP		3 Feb	https://github.com/pscc/pscc-acth-prod/releases/tag/20200203-0003-USP-Switch	Done			
PROD	Can0_HealthProt-Greenfield020_Release_Patch_24_20200109_1 Can0_HealthProt-Greenfield020_Release_Patch_26_20200109_1 after patch 23 and patch 25, 1, 25, 2)	Jan Release, Hotfix		3 Feb	https://github.com/pscc/pscc-acth-prod/releases/tag/20200203-24-Can0-Proceeding-Non-Dec-020-Release-Patch-24-20200203-1	Done			
PROD	US-SDR Release 6.3, 6.3, 6.3, 6.3, 6.3	Jan Release	6, 6, 6, 6, 6, 6		https://github.com/pscc/pscc-acth-prod/releases/tag/20200203-63-US-SDR-Release				
US2	Can0_Proc_JanFeb0200_Release_Patch_1 Can0_Proc_JanFeb0200_Release_Patch_2 Can0_Proc_JanFeb0200_Release_Patch_3	JanFeb		3 Feb		Done			
PROD	Can0_Proc_JanFeb0200_Release_Patch_1 Can0_Proc_JanFeb0200_Release_Patch_2 Can0_Proc_JanFeb0200_Release_Patch_3	PROD, Washy020		3 Feb		Done			
PROD	USP switch from 0001 to 0002 because of USP maintenance switch back	USP		5 Feb	https://github.com/pscc/pscc-acth-prod/releases/tag/20200205-0002-USP-Switch	Done			
PROD	Jan Release 20 Jan the new tickets (Statement FILE, CME agreement status) CDEIC-45 FILE statement template CDEIC-267 CME agreement status	Jan Release, Statement, CME		5 Feb	https://github.com/pscc/pscc-acth-prod/releases/tag/20200205-20-Jan-Release	Done			
US1	Can0_HealthProt-Greenfield020_Release_Patch_25_20200109_1 Can0_HealthProt-Greenfield020_Release_Patch_25_20200109_2 Can0_HealthProt-Greenfield020_Release_Patch_26_20200109_1	Jan Release, PROD		5 Feb		Done			
US2	Can0_Proc_JanFeb0200_Release_Patch_4	JanFeb		5 Feb		Done			
US1	Can0_Proc_JanFeb0200_Release_Patch_4	JanFeb		5 Feb		Done			
US2	Can0_Proc_JanFeb0200_Release_Patch_5 Can0_Proc_JanFeb0200_Release_Patch_6	JanFeb		9 Feb		Done			
US1	Can0_Proc_JanFeb0200_Release_Patch_5 Can0_Proc_JanFeb0200_Release_Patch_6	JanFeb		9 Feb		Done			
US2	Can0_Proc_JanFeb0200_Release_Patch_7	JanFeb		10 Feb		Done			
US1	Can0_Proc_JanFeb0200_Release_Patch_7	JanFeb		10 Feb		Done			
US2	Can0_Proc_JanFeb0200_Release_Patch_8	JanFeb		10 Feb		Done			
US1	Can0_Proc_JanFeb0200_Release_Patch_8	JanFeb		10 Feb		Done			
US2 / US1	Can0_Proc_JanFeb0200_Release_Patch_9 CDEIC-23 (new) CDEIC-23 (Continued) - No issue Merge done Merge done Can0_HealthProt-Greenfield020_Release_Patch_26 (except CDEIC-7613)	JanFeb		11 Feb		Done			
US2 / US1	Can0_Proc_JanFeb0200_Release_Patch_10	JanFeb		12 Feb		Done			
US2 / US1	Can0_Proc_JanFeb0200_Release_Patch_11	JanFeb		12 Feb		Done			

[illegible]